ITS DEPLOYMENT PLAN WORKSHOP
MINUTES

MEETING DATE: October 1, 2008
MEETING TIME: 9:00 AM

MEETING LOCATION: Hamblen County Courthouse

ATTENDEES:

Terren Barret, Lakeway MTPO Gary Lowe, City of Morristown Police Department
Arthur Bohanan, Jefferson County EMA Joseph Roach, TDOT

Jeff Branham, City of Morristown Randall Woods, Jefferson County Sheriff's Office
Rich DesGroseilliers, Lakeway MTPO Tom Fowler, Kimley-Horn and Associates

Terry Gladden, TDOT Amy Lewis, Kimley-Horn and Associates

Michael Jones, Cumberland Gap Tunnel Authority

SUBJECT: Lakeway Regional ITS Deployment Plan Development Workshop

1. Introductions

Amy Lewis welcomed the attendees and thanked them for their continued participation in the
development of the Lakeway Regional ITS Architecture and Deployment Plan. Amy provided a
brief overview of the status of the Regional ITS Architecture project as well as the agenda and
purpose of the workshop. The ITS Deployment Plan Workshop is the third of four workshops
scheduled for the Lakeway Region to develop the Regional ITS Architecture and Deployment
Plan. The final remaining workshop is scheduled for Thursday, November 13, 2008 from 9 AM —
11 AM.

2. Regional ITS Architecture Discussion

Amy presented an overview of the Draft Regional ITS Architecture report that was made available
on the project website on September 24, 2008. He encouraged stakeholders to closely review
several key tables, figures, and appendices to make sure their agency’s needs, existing
infrastructure, and future plans are appropriately documented. Key tables, figures, and
appendices include:

Table 1 — Stakeholder Agencies and Contacts

Table 3 — Stakeholder Descriptions

Table 4 — Inventory of ITS Elements

Figure 4 — System Interconnect Diagram

Table 5 — Market Package Prioritization by Functional Area
Table 6 — ITS Needs and Corresponding Market Packages
Table 8 — Stakeholder Roles and Responsibilities

Table 9 — Existing and Potential Agreements

Appendix B — Customized Market Packages

Comments on the Draft Regional ITS Architecture were requested prior to the final project
workshop on November 13, 2008. Comments can be provided by phone, fax, or email to Amy
Lewis (Ph: 512-418-4508, Fax: 512-418-1791, amy.lewis@kimley-horn.com) or Tom Fowler (Ph:
512-418-4504, Fax: 512-418-1791, thomas.fowler@kimley-horn.com).
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Draft Recommended Projects

A handout of recommended projects for the Draft Regional ITS Deployment Plan was provided to
the stakeholders. The handout represented a very preliminary list of projects developed by the
consultant team and served as the basis for discussion by the stakeholders to decide which
projects to include in the ITS Deployment Plan. Projects were identified for the following
agencies based on the needs identified, market packages selected, and discussions at previous
workshops:

City of Morristown

City of Jefferson City

Other Municipalities (including the Town of White Pine)
Hamblen County

Jefferson County

Lakeway MTPO

TDOT

For each project identified a brief description was provided as well as a recommendation for
which agency should lead the implementation of that project and an opinion of probable cost. It
was also noted if any funding had been identified for the project.

Tom Fowler reviewed each of the recommended projects with stakeholders at the workshop. The
purpose of this discussion was to obtain feedback, consensus, and additional details about what
should be accomplished by each of the recommended projects. It was also intended to identify
any additional project needs. The following tables summarize the ITS projects that were
discussed at the workshop and through subsequent discussions with several agencies that were
unable to attend the workshop. It should be noted that including a project in the ITS Deployment
Plan does not commit an agency to funding or deploying the project. The ITS Deployment Plan is
meant to show all of the priority ITS projects for the Region. Deployment of the projects will be
dependent on future funding availability and the priority of each ITS project in comparison to other
transportation needs in the Region such as road widening or bridge projects.
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City of Morristown Projects

Project

Responsible Agency or
Agencies

City of Morristown TOC

City of Morristown

City of Morristown Traffic Signal System Upgrades

City of Morristown

City of Morristown CCTV Cameras

City of Morristown

City of Morristown DMS

City of Morristown

City of Morristown Portable DMS

City of Morristown

City of Morristown Railroad Grade Crossing Advance Notification
System

City of Morristown

City of Morristown Weather Detection

City of Morristown

City of Morristown Real-Time Traveler Information

City of Morristown

City of Morristown TOC Coordination with TDOT SmartWay Center

City of Morristown, TDOT

City of Morristown TOC Coordination with Hamblen County 911
Dispatch

City of Morristown, Hamblen
County

City of Morristown Public Works Department Vehicle AVL

City of Morristown

City of Morristown Fire Department AVL and MDTs

City of Morristown

City of Jefferson City Projects

Project

Responsible Agency or
Agencies

City of Jefferson City TOC

City of Jefferson City

City of Jefferson City Closed Loop Traffic Signal System Upgrades

City of Jefferson City

City of Jefferson City Railroad Grade Crossing Advance Notification
System

City of Jefferson City

City of Jefferson City Speed Monitoring System

City of Jefferson City

City of Jefferson City TOC Coordination with TDOT SmartWay
Center

City of Jefferson City, TDOT

City of Jefferson City TOC Coordination with Jefferson County 911
Dispatch

City of Jefferson City,
Jefferson County

City of Jefferson City Public Works Department Vehicle AVL

City of Jefferson City

City of Jefferson City Fire Department AVL and MDTs

City of Jefferson City

City of Jefferson City Fire Department Signal Preemption

City of Jefferson City

Other Municipalities Projects

Project

Responsible Agency or
Agencies

Town of White Pine Fire Department Signal Preemption

Town of White Plne
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Hamblen County Projects

Project

Responsible Agency or
Agencies

Morristown-Hamblen County EMS AVL and MDTs

Hamblen County, City of
Morristown

Morristown-Hamblen County EMS Signal Preemption

Hamblen County, City of
Morristown, Municipalities

Hamblen County 911 Dispatch CCTV Camera Image Sharing

Hamblen County, City of
Morristown, TDOT

Hamblen County 911 Dispatch Railroad Crossing Blockage
Notification System

Hamblen County, City of
Morristown

Hamblen County EMA Back-up Operations for City of Morristown
TOC

Hamblen County, City of
Morristown

Hamblen County Public Works Department Weather Detection

Hamblen County

Jefferson County Projects

Project

Responsible Agency or
Agencies

Jefferson County EMS AVL and MDTs

Jefferson County

Jefferson County EMS Signal Preemption

Jefferson County, City of
Jefferson City, Municipalities

Jefferson County 911 Dispatch CCTV Camera Image Sharing

Jefferson County, City of
Jefferson City, TDOT

Jefferson County 911 Dispatch Railroad Crossing Blockage
Notification System

Jefferson County

Jefferson County EMA Back-up Operations for City of Morristown
TOC

Jefferson County, City of
Jefferson City

Lakeway MTPO Projects

Project

Responsible Agency or
Agencies

Lakeway MTPO Archive Data Warehouse

Lakeway MTPO

TDOT Projects

Project

Responsible Agency or
Agencies

TDOT SmartWay Deployment — CCTV Cameras

TDOT

Regional Projects

Project

Responsible Agency or
Agencies

Regional Media Liaison and Coordination

City of Morristown, City of
Jefferson City
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The consultant team will develop the Draft Regional ITS Deployment Plan based on discussions
at the workshop and post a copy on the project website for review prior to the final project
workshop. Stakeholders will be notified by email when the Draft Regional ITS Deployment Plan
is available on the project website. If possible, please submit any comments on the Draft
Regional ITS Deployment Plan prior to the Comment Resolution Workshop on November 13,
2008 so that we may discuss any significant changes as a group.

Next Workshop Dates

The final workshop will take place on Thursday, November 13, 2008 from 9 AM — 11 AM at the
Hamblen County Courthouse in Morristown. The purpose of this workshop will be for the
consultant team to address any comments received on the Draft Regional ITS Architecture or
Draft Regional ITS Deployment Plan. The use and maintenance of the Regional ITS Architecture
will also be discussed at the workshop.
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